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. ^UVXTED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: December 5, 1995
Subject: North Shore Group Site, Chicago, Illinois

From: Steve Faryan, OSC, U.S. EPA, Region 5, SERB
To: T. Johnson, U.S. SPA, OSWBR PAX 703-603-9107

R. Karl, chief, U.S. EPA, EERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, SERB PAX 312-353-9176
B. Messenger, Chief, U.S. BPA, ESS FAX 312-353-9176
M. Herman, U.S. EPA, ORC PAX 312-886-7160
S, Adams, IBPA FAX 217-782-3258
J. Schuessler, City of Chicago PAX 312-744-5272

E'OLREP No. : POLREP 4
Reporting Period: November 13 through December 4, 1995
Site No.: VE

N,IHI» Delivery Order No. : 5001-05-377 Smith Environmental
Response Authority: CERCLA Removal Action (Time Critical)
CHRCLIS No.: Not Applicable
MPL status: Not on the NPL
State Notification; IBPA Notified
Action Memorandum Status: Approved
Start Date: October 17, 1995

Slit* Information i

The North Shore Group site is an abandoned 4-story building
containing scattered containers of pesticides and solvents (see
polrap i for more detailed information}.

Current Situation:

Removal activities continued throughout this reporting period.
Weather conditions throughout this reporting period: 28° to 50°F,
with some snow flurries. ; . '

Removal Activities To Dates

E>uring this reporting period, inventorying of all chemicals in the
building was completed. All pesticide chemicals (solids, liquids,
and aerosols) were lab packed into 53 drums. All containers of
unknown or questionable contents were sampled and hazard
categorized. These containers were then staged according to their
hazard categorization group. Hazard groups are flammable liquids,
flammable poison liquids, dyes, and non-regulated solids.
Flammable poison liquids were consolidated into one drum and
flammable liquids into 30 55-gallon drums. Non-regulated solids
were solidified with flyash. The UST located adjacent to the
building was pumped out and into one drum. Empty containers were
Crushed. A composite sample of dyes was solidified with portland
element and sent in for TCLP metal analysis. Composite samples of
each dyes, flammable liquids, and flammable poison liquids was sent



for disposal approval. A composite sample of the solidified non-
regulated material-ia being analyzed for landfill parameters. The
crew began digging out a UST located in yard adjacent to building.
Security continued at the site during off-hours.

Kuforcenent *

The owners and operators of the North Shore site have been located
arid have been served Notice Letters and 104 (e) information request
letters.

Planned Removal Activities*

See POLREP 1.

Next Steps*

Dispose of all hazardous material.

Complete removal of underground storage tank and any
additional USTs.

Decontaminate equipment used on-site.

Demobilize equipment, supplies, and personnel. .

Continue off-hours armed security.

X*y issues t / : : : . . . • " . . . . " . " . ' . . : . . . ' / : -:. -

Large quantities of asbestos remain in the building and will have
to be removed prior to demolition. The City of Chicago will remove
the asbestos material prior to building demolition.

. - . -,.'-•••• •;•/..' ; •- - '" •--,..'. -,-''. ..'. , •• •."- . ' • • ' . . ' - ' , .- " - •-'
Cost Information.! : . *. •

C?QBfeg To Date Ceiling
ER.CS Contractor . $178,712" $200,000
TAT Contractor $ 10,440** $ 17,500
U.S. EPA •_ , $ 19,091** $ 25,000

* as of November 30,1995
** as of December 1, 1995


